
ID WBS Task Name Contact Resource
Initials

D0
Request

36 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS Yes

175 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS No

176 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv15) AL SS No

177 3.5.1.2.2.4.3 Put fwd node back into system d0srv15 (Nov 13) AL SS No

242 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS No

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No

243 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS No

181 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS No

227 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No

245 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS No

182 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv66) AL SS No

229 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location AL SS No

246 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,SS No

183 3.5.1.2.2.5.3 Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15) AL SS No

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No

230 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location AL SS No

189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No

190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No

191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No

195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No

196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No

197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No

234 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS No

236 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS No

237 3.5.8.3 Trial use of SamGrid test stand AL SS No
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Request
Id

Major
Milestone

Duration Start Finish

Prd7 No 8 days Mon 11/26/07 Wed 12/5/07

No 1 day Wed 11/28/07 Wed 11/28/07

No 1 day Thu 11/29/07 Thu 11/29/07

No 1 day Fri 11/30/07 Fri 11/30/07

No 1 day Fri 11/30/07 Fri 11/30/07

No 2 days Mon 12/3/07 Tue 12/4/07

No 1 day Tue 12/4/07 Tue 12/4/07

No 1 day Wed 12/5/07 Wed 12/5/07

No 2 days Wed 12/5/07 Thu 12/6/07

No 1 day Wed 12/5/07 Wed 12/5/07

No 2 days Thu 12/6/07 Fri 12/7/07

No 2 days Fri 12/7/07 Mon 12/10/07

No 1 day Fri 12/7/07 Fri 12/7/07

No 1 day Mon 12/10/07 Mon 12/10/07

No 2 days Tue 12/11/07 Wed 12/12/07

No 2 days Tue 12/11/07 Wed 12/12/07

No 1 day Wed 12/12/07 Wed 12/12/07

No 1 day Thu 12/13/07 Thu 12/13/07

No 2 days Fri 12/14/07 Mon 12/17/07

No 1 day Wed 12/26/07 Wed 12/26/07

No 1 day Thu 12/27/07 Thu 12/27/07

No 5 days Fri 12/28/07 Thu 1/3/08

No 2 days Mon 1/7/08 Tue 1/8/08

No 2 days Fri 1/11/08 Mon 1/14/08

No 3 days Tue 1/15/08 Thu 1/17/08

SS
SS

S

S M T W T F S S M T W T F S S M T W T F S S M T W
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
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D0repro tools adaptation: Fix python interface to SAM request system

REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv15)

SS Put fwd node back into system d0srv15 (Nov 13)
SS Manually clean up SamGrid job queue (samgrid.fnal.gov)

FEF,SS Admins and REX ops configure production fwd node
PM,SS Test/observe auto-clean up for SamGrid job queue

SS REX ops drains and take production fwd node offline
SS REX ops re-installs on test machine
SS Manually clean up OSG job queue (fwd nodes)

SS REX ops installs software on production fwd node (d0srv66)
SS Stop tmb upload to d0srv063; REX ops reinstalls durable location

PM,SS Test/observe auto-clean up fo OSG job queue
SS Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15)
FEF,SS Admins and REX ops configure production fwd node

SS Stop tmb upload to d0srv065; REX ops reinstalls durable location
SS REX ops installs software on LCG/UK fwd node

SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node

SS REX ops installs software on LCG/Germa
SS REX ops puts fwd node back into sy
SS,LCG

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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ny fwd node

stem

Site and REX ops configure production fwd node
SS REX ops installs software on test fwd node (d0srv15)

SS REX ops installs software on test queue node (old samgrid)
SS Trial use of SamGrid test stand

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08
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S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '0
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